

Project Managers: Anthony Mignona, Caroline Lykhokon, Eric Donohue, Nick Napolitan

Business Analysts: Alat Mustafa, Anthony Laccarino, Austin Heilman, Shelby Karayanis, Braeden Hanney, Brody McGillen

Project: Tapp Network

Weekly Progress Report: April 15th, 2018

Period: April 9th, 2018 –April 15th, 2018

Hours: ~10 Hours

Hours to Date: 90

Completed tasks for this period:

1. Met with BA's and offered technical support throughout final stages of their prototype.
2. BA's have completed their persons and scenarios.
3. After assistance, BA's have completed their business rules.

Goals for next period:

1. BA's have completed the static prototype. We will provide guidance and technical support so they can finalize their prototype and include data masters and variables to make the prototype functional and dynamic.
2. Will provide assistance in preparation for the BA's presentation to Tapp Network.

Issues:

1. BA's need to be sure that they're working in a timely manner to ensure proper completion prior to the presentation.
2. BA's need to be sure that all project documentation is consistent with their prototype.