

### Project Dashboard

Note: Project plan with original dates and actual dates should be attached.

Date: 4/12/2016

**Project Name:** BookzBrotherz App and Website Implementation

**Project Status:** **G**

**Project Description:** The Temple University Facebook group is flooded with hundreds of posts from students attempting to sell and buy textbooks. Very few students are successful in filtering through these posts to find the right book and price. This project will improve the process and efficiency of buying and selling textbooks among students. Students will be able to search books available by school, major, course, professor, and book condition on the application and/or website. We will have each new member create a login. Students will pay a minimal fee to become a member of the website for six months (a semester). The student will be able to pay this fee with a debit or credit card.

**Customer:** Tony Messina

**Project Core Team:**  
Bridgette Weirch  
Karan Patel  
Piya Mewa  
Troy Gillispie  
Dave Gubitosa

**Next Milestone:** Example of case scenarios for both mobile app and website.

#### Phase Status

	Status	Plan		Status	Plan		Status	Date
Analysis	G	2/1/16	Testing	G	3/31/16			
Design	G	2/11/16	Installation	G	4/7/16			
Construction	G	2/11/16						

#### Leading Indicators

	Status		Status		Status	
On-Time	G		On-Budget	G	Delivery to Scope	G

#### Major Accomplishments/Decisions

We began working on the slidedeck, everyone is assigned a task for the last phases of the project. Dave and Karan are still focusing on the prototypes while Bridgette, Piya, and Troy work on editing, finalizing, uploading all project related documents. We have been doing research as needed and keeping everyone in on the loop. We have discussed with our sponsor on what the final requirements are. We have all our concerns and questions as of now answered.

#### CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS

Current Key Activities	STATUS	PHASE	START		Comments	END	
			PLAN	ACT		PLAN	ACT
Community Site	G	Design	1-Feb	3-Feb		3-Feb	10-Feb
Final project plan	G	Analysis	1-Feb	10-Fe		10-Feb	10-Feb
App/Website Mockup	G	Design					
--- User login	G	Design	1-Feb	17-Fe		20-Mar	28-Mar
--- Account maintenance	G	Design	1-Feb	17-Fe		20-Mar	28-Mar
--- Catalog maintenance	G	Design	1-Feb	17-Fe		20-Mar	28-Mar
--- Browse catalog	G	Design	1-Feb	17-Fe		20-Mar	28-Mar
--- Add to shopping cart	G	Design	1-Feb	17-Fe		20-Mar	28-Mar

--- Receive contact information	G	Design	2/1/201	17- Feb	20-Mar	3/28/201

**Key Issues [1]**

Description	Status	Resolution/Update	Owner

**Planned Accomplishments**

Complete Competitive Analysis, Edit Business Case, Keep working on Sliddeck. Last touches on mobile app will be finalized this week. We will try to do a pre-dress rehearsal and one group meeting this week.

[1] Key Issues are issues that need your CM Director-level understanding and awareness.