

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached.	
Project Name:	ABC Project
Project Description:	Taking an inside look at the medical industry our team has identified bottlenecks to focus on customer relationship management for the patient at the same time in a look into billing, scheduling, redundancy issues, down times and communicatio
Customer:	Doctors, Hospitals, Patients,
Project Core Team:	Jeremy John: Alan Kim: Johnathan Holland:
Next Milestone:	Creation of Project Website

Phase Status					
	Status	Plan		Status	Plan
Analysis	Y	12/31/03	Testing	Y	5/15/04
Design	R	2/15/04	Installation	Y	5/30/04
Construction	Y	4/30/04			
Leading Indicators		Status		Status	
On-Time	Y		On-Budget	G	

Major Accomplishments/Decisions	
Last week at a customer meeting, the customer approved our project plan. They disagreed with us, however with some considerations we can consider in scope. We are in the process of negotiating these issues now and will know if there will be any impact to	

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES AND START				
	STATUS	PHASE	PLAN	ACT
Revise Project Charter	G	Analysis	10-Feb	1-Feb
Update Final Website	Y	Design	1-Dec	1-Dec
Initial Project Prototype	Y	Design		
--- User login	R	Design	15-Jan	20-Jan
--- Account maintenance	R	Design	20-Jan	20-Jan
Finalize Scope	G	Analysis	1-Feb	1-Feb
Work Break Down Structure	Y	Design	1-Feb	1-Feb
	G	Design	4-Feb	4-Feb

Key Issues		
Description	Status	Resolution/Update
Need to clarify the scope and project de	G	Monica is out until next week but she can catch up when
Need to finalize project name	R	Client owes us updated changes by this Friday

Planned Accomplishments
Next week we are meeting with the client to cover any scope changes they request. We also plan to deliver a draft of we can begin the UI design.



Date:
Project Status: Y
with incoming and outgoing procedures. Our objective is improving operational flow in the medical space. By taking on between different units and facilities, we look to improve

Status
Date
Status
Delivery to Scope Y

me things we thought were out of scope which they the schedule.

RE INDICATED BY ITALICS		
END		
Comments	PLAN	ACT
	15-Feb	15-Feb
Scope issues	15-Dec	<i>10-Jan</i>
	22-Jan	<i>22-Jan</i>
	22-Jan	<i>24-Jan</i>
	3-Feb	3-Feb
	5-Feb	5-Feb
	6-Feb	6-Feb

	Owner
in she returns	Team
	Client

f the mock-ups for them to review. When that is approved



