

Project Dashboard	
<b>Note: Project plan with original dates and actual dates should be attached.</b>	
<b>Project Name:</b>	Computer Lab Availability Solution
<b>Project Description:</b>	A web based solution that will integrate with Temple's computer labs to see what web page will then display a map of the various computer labs and display available
<b>Customer:</b>	Munir Mandviwalla
<b>Project Core Team:</b>	Evan Chiao, Kin Lee, Connor Gawlik, Mike Dennis
<b>Next Milestone:</b>	Delivery of planning documentation

Phase Status					
	Status	Plan		Status	Plan
Analysis	Y	2/15/17	Testing	G	4/15/17
Design	G	3/1/17	Installation	G	4/26/17
Construction	G	3/22/17			
Leading Indicators		Status		Status	
On-Time	G		On-Budget	G	

**Major Accomplishments/Decisions**

Last week at a customer meeting, the customer approved our project plan. They disagreed with us, however with some scope. We are in the process of negotiating these issues now and will know if there will be any impact to the schedule.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATE				
Current Key Activities	STATUS	PHASE	START	
			PLAN	ACT
Project Charter Drafting	G	Planning	25-Jan	25-Jan
Scope Document Drafting	G	Planning	1-Feb	
WBS Drafting	G	Planning	1-Feb	
Evaluation Documentation	G	Analysis	8-Feb	
Design Documentation	G	Design	15-Feb	
JIM Prototype Construction	G	Implementation Construction	1-Mar	
JIM Prototype Testing	G	Implementation Testing	22-Mar	
Documentation Revision	G	Installation	9-Apr	
Project Deck Drafting	G	Installation	9-Apr	
Final Delivery	G	Installation	9-Apr	

Key Issues		
Description	Status	Resolution/Update
Still determining scope of project	G	Seeking feedback from sponsor


<b>Planned Accomplishments</b>
--------------------------------

Next week we plan to continue drafting the planning documentation.
--

<b>Date:</b> 2/1/17	
<b>Project Status:</b>	<b>Y</b>

t computers are currently logged into and mark them as busy. The abilities. The web page will be accessible through TUportal.


<b>Status</b>		<b>Date</b>
<b>Status</b>		
Delivery to Scope	<b>Y</b>	

me things we thought were out of scope which they consider in le.

<b>ES ARE INDICATED BY ITALICS</b>		
END		
<b>Comments</b>	<b>PLAN</b>	<b>ACT</b>
	1-Feb	1-Feb
	8-Feb	
	8-Feb	
	15-Feb	
	1-Mar	
	22-Mar	
	14-Apr	
	18-Apr	
	4/24/17	
	4/26/17	

<b>Owner</b>	
	Evan

