

Project Dashboard	
<b>Note: Project plan with original dates and actual dates should be attached.</b>	
<b>Project Name:</b>	Social Academic Studying Solution
<b>Project Description:</b>	A web based solution that will connect students with similar courses and curriculums features to manage assigned due dates and track study hours.
<b>Customer:</b>	Munir Mandviwalla
<b>Project Core Team:</b>	Evan Chiao, Kin Lee, Connor Gawlik, Mike Dennis
<b>Next Milestone:</b>	Delivery of project charter with new project idea and complete new design documenta

Phase Status					
	Status	Plan		Status	Plan
Analysis	G	2/15/17	Testing	G	4/15/17
Design	Y	3/1/17	Installation	G	4/26/17
Construction	Y	3/22/17			
Leading Indicators		Status		Status	
On-Time	Y		On-Budget	G	

Major Accomplishments/Decisions	
Last week, we began constructing the JIM prototype. We are also trying to get in touch with our mentor. We are currently in hime for next week.	

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES				
Current Key Activities	STATUS	PHASE	START	
			PLAN	ACT
Project Charter Drafting	G	Planning	25-Jan	25-Jan
Scope Document Drafting	G	Planning	1-Feb	2/15/17
Revise Projcet Charter	G	Planning	1-Feb	2/15/17
Scope Document with new project	Y	Analysis	20-Feb	20-Feb
Design Documentation	Y	Design	23-Feb	27-Feb
JIM Prototype Construction	Y	Implementation Construction	1-Mar	6-Mar
JIM Prototype Testing	G	Implementation Testing	22-Mar	
Documentation Revision	G	Installation	9-Apr	
Project Deck Drafting	G	Installation	9-Apr	
Final Delivery	G	Installation	9-Apr	

Key Issues		
Description	Status	Resolution/Update
Need to get access to JIM Pro	R	Professor is looking into it
Need to schedule initial meeting w/ mentor	Y	Waiting on response from secretary


<b>Planned Accomplishments</b>
--------------------------------

Over the week of Spring Break we will continue development of the prototype. We also hope to have a remote meeting with week we come back, we will focus on completeing the intial build of our prototype so we can move on testing and planning

<b>Date:</b> 3/8/17	
<b>Project Status:</b>	Y

and enable collaborative studying. The solution will also have basic

ition

Status	Date

Status
Delivery to Scope Y

contact with his secretary trying to set up a remote meeting with

**DATES ARE INDICATED BY ITALICS**

END		
Comments	PLAN	ACT
	1-Feb	1-Feb
	8-Feb	18-Feb
	8-Feb	2/15/17
	23-Feb	23-Feb
	1-Mar	
	22-Mar	
	14-Apr	
	18-Apr	
	4/24/17	
	4/26/17	

Owner
Evan
Connor


h our mentor either over Spring Break or early the week after. The  
our presentation.