

Project Dashboard	
<b>Note: Project plan with original dates and actual dates should be attached.</b>	
<b>Project Name:</b>	Social Academic Studying Solution
<b>Project Description:</b>	A web based solution that will connect students with similar courses and curriculums features to manage assigned due dates and track study hours.
<b>Customer:</b>	Munir Mandviwalla
<b>Project Core Team:</b>	Evan Chiao, Kin Lee, Connor Gawlik, Mike Dennis
<b>Next Milestone:</b>	Delivery of project charter with new project idea and complete new design documenta

Phase Status					
	Status	Plan		Status	Plan
Analysis	G	2/15/17	Testing	G	4/15/17
Design	Y	3/1/17	Installation	G	4/26/17
Construction	Y	3/22/17			
Leading Indicators		Status		Status	
On-Time	Y		On-Budget	G	

Major Accomplishments/Decisions	
We have continued the building of the prototype this week with a focus on spefic use cases. The goal of these use cases is our personas.	

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES				
Current Key Activities	STATUS	PHASE	START	
			PLAN	ACT
Project Charter Drafting	G	Planning	25-Jan	25-Jan
Scope Document Drafting	G	Planning	1-Feb	2/15/17
Revise Projcet Charter	G	Planning	1-Feb	2/15/17
Scope Document with new project	G	Analysis	20-Feb	20-Feb
Design Documentation	Y	Design	23-Feb	27-Feb
JIM Prototype Construction	Y	Implementation Construction	1-Mar	6-Mar
Project Site Build	Y	Implementation Testing	22-Mar	27-Mar
Documentation Revision	Y	Installation	9-Apr	29-Mar
Project Deck Drafting	Y	Installation	9-Apr	4/14/17
Final Delivery	G	Installation	9-Apr	

Key Issues		
Description	Status	Resolution/Update
Late constructing personas for prototype	Y	Friday meeting
Need more use cases	Y	Continue testing of prototype
Get website working	Y	We're having trouble with some of the features with the comm
Drafting Project Deck	R	Will begin over the weekend


<b>Planned Accomplishments</b>
--------------------------------

Fridays meeting will accomplish creating the personas for our presentation. The project deck construction and refinement  
Tuesday will be spent as needed to prep for the dress rehearsal on Wednesday.

<b>Date:</b> 4/12/17	
<b>Project Status:</b>	Y

and enable collaborative studying. The solution will also have basic

ition

Status	Date

Status
Delivery to Scope Y

s to show us how the prototype needs to be refined and help us build

**DATES ARE INDICATED BY ITALICS**

Comments	PLAN	ACT
	1-Feb	1-Feb
	8-Feb	18-Feb
	8-Feb	2/15/17
	23-Feb	23-Feb
	1-Mar	
	22-Mar	
	14-Apr	
	18-Apr	
	4/24/17	
	4/26/17	

	Owner
	Mike
	All
community site	Connor
	Kin

of the webstie will also take place over the weekend. Monday and	