				Project Dashl	ooard				
Note:	Project plan with o	riginal date	es and a	actual dates should be	attache	d.	Date) :	2/16/16
	Project Name:	Honeydew F	Project				Project Status	3 :	Υ
	Project Description:	Honeydew is constraint, ir stores to go	nto the m	obile aṗp and Hŏneydo will o	nization for display the	r users. Us shortest re	sers can enter desired locations, with oute, simultaneously providing differe	a tim nt op	ne otions of
	Customer	Joe Smith, Manager, Customer Relations							
	Project Core Team:	Arif Hossain	, Amanda	a Krauth, Kevin Blankenship	, Joseph H	lenry		-	
	Next Milestone:	Finalizing Pr	roject Cha	arter, Initializing Prototype, C	Conducting	Business	Analysis		
				Dhasa Ctai					
				Phase Stat	lus				
		Status	Plan		Status	Plan	Status		Date
	Analysis	G	4/19/16	Testing	V	4/19/16			

			Phase Stat	us				
	Status	Plan		Status	Plan		Status	Date
Analysis	G	4/19/16	Testing	Υ	4/19/16			
Design	Υ	4/19/16	Installation	Υ	4/19/16			
Construction	G	4/19/16						
Leading Indicators	Status			Status			Status	
On-Time	Υ		On-Budget	G		Delivery to Scope	G	

Major Accomplishments/Decisions

Last week we conslidated the project charter and are in the works of finalizing certain descriptions. We are initalizing the prototype and conducting the business analysis phase.

CURRENT KEY	ACTIVITI	ES NOTE ACTUAL (VS	S PROJECTED) DATE	S ARE INDICATED E	BY ITALICS	3
			START			END	
Current Key Activities	STATUS	PHASE	PLAN	ACT	Comments	PLAN	ACT
Project Charter	G	Finalizing	26-Jan	1-Feb		2-Feb	9-Feb
Begin Prototype	G	Initializing	14-Feb			19-Apr	
Business Analysis	G	Initializing	16-Feb			19-Apr	
					_		

Key Issues [1]					
Description	Status	Resolution/Update	Owner		
No issues	G				

[1] Key Issues are issues that need your CM Director-level understanding and awareness.