	Project Dashboard		
	riginal dates and actual dates should be attached.	Date:	2/9/16
Project Name:	Honeydo Project	Project Status:	Υ
Project Description:	Honeydo is an application promoting route optimization for users. Use constraint, into the mobile app and Honeydo will display the shortest r stores to go to with coupons.	ers can enter desired locations, with a tin oute, simultaneously providing different	ne options of
Customer	Joe Smith, Manager, Customer Relations		
Project Core Team:	Arif Hossain, Amanda Krauth, Kevin Blankenship, Joseph Henry		
Next Milestone:	Finalizing Project Charter		

Phase Status								
	Status	Plan		Status	Plan		Status	Date
Analysis	G	4/19/16	Testing	Υ	4/19/16			
Design	Υ	4/19/16	Installation	Υ	4/19/16			
Construction	Υ	4/19/16						
Leading Indicators	Status			Status			Status	
On-Time	Υ		On-Budget	G		Delivery to Scope	G	

Major Accomplishments/Decisions

Last week we conslidated the project charter and are in the works of finalizing certain descriptions. We are initalizing the prototype and deciding which software to utilize.

CURRENT KEY ACTIVITIES NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS							
	_		START			END	
Current Key Activities	STATUS	PHASE	PLAN	ACT	Comments	PLAN	ACT
Project Charter	G	Finalizing	26-Jan	1-Feb		2-Feb	9-Feb
Begin Prototype	Y	Initializing	14-Feb			19-Apr	

Key Issues [1]					
Description	Description Status Resolution/Update Own				
No issues	G				

[1] Key Issues are issues that need your CM Director-level understanding and awareness.