

Project Dashboard							
Note: Project plan with original dates and actual dates should be attached.							Date: 10/2/2017
<b>Project Name:</b>	Impulse					<b>Project Status:</b>	Y
<b>Project Description:</b>	Our app will increase the location accuracy and response time for police officers.						
<b>Customer</b>	Law Enforcement						
<b>Project Core Team:</b>	Tony Nguyen, Siling Zhang, Will Wang, Weiming He						
<b>Next Milestone:</b>	Design						
Phase Status							
	<b>Status</b>	<b>Plan</b>		<b>Status</b>	<b>Plan</b>		<b>Status</b>
	Analysis	G 9/7/2017		Testing	Y 10/8/2017		
	Design	Y 9/17/2017					
	Construction	Y 10/1/2017					
Leading Indicators							
	<b>Status</b>		<b>Status</b>		<b>Status</b>		
	On-Time	Y	On-Budget	G	Delivery to Scope	G	
Major Accomplishments/Decisions							
Revised project charter and built project website. Conducted project background research, and found that there's technology like Trackimo that's similar to our idea. Held Core Team meeting on Webex.							
CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS							
			START			END	
<b>Current Key Activities</b>	<b>STATUS</b>	<b>PHASE</b>	<b>PLAN</b>	<b>ACT</b>	<b>Comments</b>	<b>PLAN</b>	<b>ACT</b>
Discussion/General Plan	G	Analysis	8/31/17	9/7/17	Research on GPS technology on law enforcement	09/28/17	09/28/17
Project Proposal	G	Analysis	9/5/17	9/7/17	Core Team Meeting	09/27/17	09/28/17
Project Charter	G	Analysis	9/12/17	9/21/17			
Project Site and Charter Revision	G	Analysis/Design	9/26/17	9/25/17			
Design Prototype	Y	Design	10/17/17				
Revised Charter, Prototype, Site	Y	Design	11/14/17				

Presentation	Y	Presentation	12/5/17			

Key Issues [1]						
----------------	--	--	--	--	--	--

Description	Status	Resolution/Update	Owner
Ideas for prototype	Y	Meeting scheduled for 10/7.	Project Team

Planned Accomplishments						
-------------------------	--	--	--	--	--	--

Communicate better across the team. Download JustInMind. Create a basic framework for the prototype

[1] Key Issues are issues that need your CM Director-level understanding and awareness.