

**From:** Canada

**To:** MC Martin

**Subject:** Weekly Progress Report – 04/07/ 2019

**Period:** 04/01/2019 – 04/07/2019

**Accomplishments for week ending April 7<sup>st</sup>, 2019:**

**Hours:**12 **Hours to Date:** 57

Data Base Schema – 2 hours

WBS Draft – 1 hour

Use Cases – 4 hours

Prototype Development – 5 hours

**Goals for week ending April 14<sup>th</sup>, 2019:**

- Finalize WBS
- Finalize Data Schema
- Further develop prototype

**Issues:**

- WBS behind schedule due to the limited access to Microsoft Project.
- PMs haven't formally met in 2 weeks.