

| Project Dashboard | |
|---|---|
| Note: Project plan with original dates and actual dates should be attached. Date: 11/28/17 | |
| Project Name: Maptivities | Project Status: Y |
| Project Description: | Locating events and activities such as concerts, art shows, fairs, festivals, and beer gardens that would otherwise be unknown due to little to no advertising. Venues and promoters will be able to add their events to this application so customers will be able to find them and attend. This application will be a central hub for users to find events and will be far more convenient than searching various websites. The users will be able to sign into the application through social media accounts such as Facebook. |
| Customer: | Local businesses hosting events and activities, general public |
| Project Core Team: | Stan Okoro, Chris Rosentreter, Zirui You, Dan Genuario |
| Next Milestone: | Complete presentation |

| Phase Status | | | | | | | |
|--------------------|--------|----------|--------------|--------|----------|-------------------|------|
| | Status | Plan | | Status | Plan | Status | Date |
| Analysis | Y | 10/1/17 | Testing | G | 10/24/17 | | |
| Design | G | 10/1/17 | Installation | G | 11/20/17 | | |
| Construction | Y | 10/10/17 | | | | | |
| Leading Indicators | | Status | | Status | | Status | |
| On-Time | Y | | On-Budget | G | | Delivery to Scope | G |

| Major Accomplishments/Decisions |
|--|
| Last week we all worked individually on our set tasks. We also started to prepare for our final presentation and created a slide deck. |

| CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS | | | | | | | |
|--|--------|----------|--------|---------------|----------|--------|---------------|
| Current Key Activities | STATUS | PHASE | START | | Comments | END | |
| | | | PLAN | ACT | | PLAN | ACT |
| Test plan | G | Design | 5-Sep | 5-Sep | | 19-Sep | 19-Sep |
| Final project plan | Y | Analysis | 19-Sep | <i>19-Sep</i> | | 19-Sep | <i>26-Sep</i> |
| UI Mockup | G | Design | | | | | |
| --- User login | G | Design | 3-Oct | <i>17-Oct</i> | | 31-Oct | 31-Oct |
| --- Account maintenance | G | Design | 3-Oct | <i>17-Oct</i> | | 31-Oct | 31-Oct |
| --- Event maintenance | G | Design | 3-Oct | <i>17-Oct</i> | | 31-Oct | 31-Oct |
| --- Browse events | G | Design | 10-Oct | <i>17-Oct</i> | | 7-Nov | 7-Nov |
| --- Add link to uber | G | Design | 24-Oct | 24-Oct | | 7-Nov | 7-Nov |
| etc. . . | | | | | | | |

| Key Issues | | | |
|-------------|--------|-------------------|-------|
| Description | Status | Resolution/Update | Owner |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| Planned Accomplishments |
|---|
| Next week we will have our practice presentation ready. |



