

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached.	Date:
Project Name: Express Checkout	Project Status:
Project Description:	Waiting in long lines to check out can be frustrating. With the express check out application, there will be no more waiting. When you pick up products off the shelf, you can take a picture of the barcode and it will be added into the cart. Once you are done picking items you will pay through the application by either credit, debit, or paypal.
Customer:	Tony Messina, Professor
Project Core Team:	Tony Wu, Vincent Furlong, Emily Schucker, Jonathan Kerr
Next Milestone:	Testing of Prototype and Completion of Presentation

Phase Status					
	Status	Plan		Status	Plan
Analysis	G		Testing	Y	
Design	G		Installation	G	
Construction	Y				

  

Leading Indicators			
	Status		Status
On-Time	Y	On-Budget	G
		Delivery to Scope	G

Major Accomplishments/Decisions	
<p>The application development and design have been completed and submitted for modification feedback. Application development was scheduled to begin in November. We are missing the product key to use the JustinMind software. To avoid any major roadblocks that might result from this we have made the decision to start laying out the framework of the application through HTML.</p>	

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS						
Current Key Activities	STATUS	PHASE	START		Comments	END
			PLAN	ACT		
Background Research	G	Application Development	29-Aug	10-Oct		31-Oct
Application Design	G	Application Development	31-Oct	31-Oct		31-Oct
Application Development	Y	Application Development	31-Oct	TBD		31-Oct
Application Revision/Testing	Y	Application Development	14-Nov	TBD		14-Nov
Data and Process Model Overview	Y	Application Development	14-Nov	TBD		14-Nov
Project Proposal	G	Project Documentation	29-Aug	29-Aug		28-Nov
Project Charter	G	Project Documentation	12-Sep	12-Sep		14-Nov
Architectural Analysis	Y	Project Documentation	7-Nov	TBD		28-Nov
Project Team Site	Y	Project Completion/Finalization	29-Aug	29-Aug		5-Dec
Project Deck	Y	Project Completion/Finalization	28-Nov	TDB		5-Dec
Prototype Application Screenshots	Y	Project Completion/Finalization	5-Nov	TDB		5-Dec

Key Issues				
Description	Status	Resolution/Update	Owner	On
Planning Meetings	G	Meetings are scheduled Tuesday after class in person.		All
Market Research	G	Researching the market for our application		Emily
Scheduling Mentor Meeting	G	Finding time to schedule with mentor.		Emily
JustinMind Product Key	Y	JustinMind product key took longer than anticipated to obtain which delayed		Jon
Mentor Meetings	G	Meetings needed to be scheduled through the WebEx application for dates that		All

Planned Accomplishments	
<p>We are planning to have the product key for JustinMind by next week so that we are able to begin implementing the HTML code that we are currently developing. From there we will be completing the prototype application and preparing it for functional testing.</p>	



10/31/2017

Y

aiting. As  
are done

Date

out we are  
down the

ACT

TBD

31-Oct

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

wner

oping into

