

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached.	Date:
Project Name: Express Checkout	Project Status:
Project Description: Waiting in long lines to check out can be frustrating. With the express check out application, there will be no more waiting. When you pick up products off the shelf, you can take a picture of the barcode and it will be added into the cart. Once you are done picking items you will pay through the application by either credit, debit, or paypal.	
Customer: Tony Messina, Professor	
Project Core Team: Tony Wu, Vincent Furlong, Emily Schucker, Jonathan Kerr	
Next Milestone: Testing of Prototype and Completion of Presentation	

Phase Status					
	Status	Plan		Status	Plan
Analysis	G		Testing	G	
Design	G		Installation	G	
Construction	G				

Leading Indicators		
	Status	
On-Time	G	
On-Budget	G	
Delivery to Scope	G	

Major Accomplishments/Decisions
All deliverables are now complete at this time as well as functional testing and the slide deck. All of the application screen shots have been captured and the application prototype has been thoroughly tested.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS						
Current Key Activities	STATUS	PHASE	START		Comments	END
			PLAN	ACT		PLAN
Background Research	G	Application Development	29-Aug	10-Oct		31-Oct
Application Design	G	Application Development	31-Oct	31-Oct		31-Oct
Application Development	G	Application Development	31-Oct	7-Nov		31-Oct
Application Revision/Testing	G	Application Development	14-Nov	5-Dec		14-Nov
Data and Process Model Overview	G	Application Development	14-Nov	14-Nov		14-Nov
Project Proposal	G	Project Documentation	29-Aug	29-Aug		28-Nov
Project Charter	G	Project Documentation	12-Sep	12-Sep		14-Nov
Architectural Analysis	G	Project Documentation	7-Nov	27-Nov		28-Nov
Project Team Site	G	Project Completion/Finalization	29-Aug	29-Aug		5-Dec
Project Deck	G	Project Completion/Finalization	28-Nov	5-Dec		5-Dec
Prototype Application Screenshots	G	Project Completion/Finalization	5-Nov	5-Dec		5-Dec

Key Issues			
Description	Status	Resolution/Update	Owner
Planning Meetings	G	Meetings are scheduled Tuesday after class in person.	All
Market Research	G	Researching the market for our application	Emily
Scheduling Mentor Meeting	G	Finding time to schedule with mentor.	Emily
JustInMind Product Key	G	JustInMind product key took longer than anticipated to obtain which delayed	Jon
Mentor Meetings	G	Meetings needed to be scheduled through the WebEx application for dates that	All

Planned Accomplishments
We have one remaining meeting with our mentor to go through our final presentation with all of the modification suggestions that were made. We will then enter any other suggestions and perfect our presentation for the final presentation scheduled for December 12.

12/5/2017

G

aiting. As
are done

Date

e

ACT

31-Oct

31-Oct

5-Nov

5-Dec

14-Nov

28-Nov

14-Nov

28-Nov

5-Dec

5-Dec

5-Dec

incorporate

