

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached. <span style="float: right;">Date: 10/26/15</span>	
<b>Project Name:</b> Ubetcha	<b>Project Status:</b> <b>G</b>
<b>Project Description:</b>	Social betting application and social network platform. The application will process user transactions in real time to deliver gambling outcomes on defined and/or unique bets.
<b>Customer:</b>	FOX MIS
<b>Project Core Team:</b>	Timothy Walker, Nick Robinson, Sean Carpenter
<b>Next Milestone:</b>	Mentor Assignment

Phase Status							
	Status	Plan		Status	Plan		Status
Analysis	<b>G</b>	10/7/15	Testing	<b>R</b>			
App Design	<b>G</b>	10/19/15	Presentation	<b>R</b>			
Construction	<b>Y</b>						

  

Leading Indicators			
	Status		Status
On-Time	<b>G</b>	On-Budget	<b>G</b>
		Delivery to Scope	<b>Y</b>

Major Accomplishments/Decisions
Not too much progress was made this week because most of the team's efforts were directed towards studying for Exam 2. However, now all team members have keys for JustinMind and are able to complete screens for the prototype.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS							
Current Key Activities	STATUS	PHASE	START		Comments	END	
			PLAN	ACT		PLAN	ACT
Project charter	<b>G</b>	Analysis	Done				
Business model	<b>G</b>	Analysis	Done				
Data Model	<b>Y</b>	Analysis	Started				
Project Site	<b>G</b>	Analysis	Done				
Group Site	<b>G</b>	Analysis	Done				
Project Plan	<b>G</b>	Analysis	Started				
Systems Architecture	<b>Y</b>	Design	Started				
UI Mockup	<b>G</b>	Design	Done				
JustinMind	<b>G</b>	Design	Started		Good progress so far		
Final Presentation	<b>R</b>	Delivery					

Key Issues			
Description	Status	Resolution/Update	Owner
Need Mentor Assignment	<b>Y</b>	Mentors will be assigned this week	
Project setback due to exam	<b>Y</b>	Dual project meetings next week	

Planned Accomplishments
1. Multiple screens created.

