

Project Dashboard		
Note: Project plan with original dates and actual dates should be attached.		
Project Name:	Bone Voyage	Date:
Project Description:	This project is to create an innovative application that will provide pet services to citizens of Philadelphia.	
Customers:	Philadelphia Pet Owners	
Project Core Team:	Courtney Wise, Jessica Cracchiolo, Melissa Aguilar-Ramirez, Daniel Vessal, & Brett Leftwich	
Next Milestone:	Project Charter and Business Model	

Phase Status					
	Status	Plan		Status	Plan
Analysis	G	2/15/15	Testing	G	4/30/15
Design	G	2/20/15	Installation	G	5/4/15
Construction	G	3/15/15			
Leading Indicators					
	Status		Status		Status
On-Time	G		On-Budget	G	Delivery to Scope G

Major Accomplishments/Decisions	
Last Friday, 1/23/15, we met as a team to discuss possible project ideas. We agreed upon an all-in-one inclusive application for pet owners that will perform 3 esser functions:	
1) On-demand pet grooming service -> the ability to request grooming services on-site at a user's home using a database of approved groomers (based on location)	
2) Pet-sitting -> pet-sitting services provided by a similar approved list of groomers/sitters that will provide necessary sitting services such as feeding, walking, and s pets on a scheduled or one-time basis	
3) Veterinarian Locator -> an easy to use Veterinary locator based on location; ability to request veterinarians that are able to work mobile	

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS						
Current Key Activities	STATUS	PHASE	START		Comments	END
			PLAN	ACT		PLAN
Project Charter	G	Analysis	1-Feb			3-Feb
Business Model	G	Analysis	1-Feb			3-Feb
Research Competitors	G	Analysis	25-Jan			4-Feb
Application Features	G	Design	25-Jan			13-Feb
--- Users	G	Design	25-Jan			13-Feb
--- Partnerships	G	Design	25-Jan			13-Feb
--- Reseach groomers/vets	G	Design	25-Jan			13-Feb
--- Payment methods	G	Design	25-Jan			13-Feb

Key Issues			
Description	Status	Resolution/Update	Owner
Team member has been absent	G	Brett has been absent for over a week due to a family emergency but is currently catching up with the group in terms of the history of the application and the brainstorming of features	Brett
Features may need to be edited	Y	Features aren't set in stone (may not have enough time to implement all planned features), but if any edits need to be made, they will be discovered and documented in the forthcoming prototyping phase	Group
Snowstorm predicted for early this week	G	Inclement weather might prevent a physical group meeting, but Google Hangouts will be used in this event	Group

Planned Accomplishments
Next week we are meeting to discuss application features and apply feedback received from Professor Hohne. Over the couse of the week, we will research compe to differentiate our application. We will also complete the Project Charter and Business Model of our application.



