

| Project Dashboard | | |
|---|---|--------------|
| Note: Project plan with original dates and actual dates should be attached. | | |
| Project Name: | Bone Voyage | Date: |
| Project Description: | This project is to create an innovative application that will provide pet services to citizens of Philadelphia. | |
| Customers: | Philadelphia Pet Owners | |
| Project Core Team: | Courtney Wise, Jessica Cracchiolo, Melissa Aguilar-Ramirez, Daniel Vessal, & Brett Leftwich | |
| Next Milestone: | Project Charter and Business Model | |

| Phase Status | | | | | |
|--------------------|--------|---------|--------------|--------|---------------------|
| | Status | Plan | | Status | Plan |
| Analysis | G | 2/15/15 | Testing | G | 4/30/15 |
| Design | G | 2/20/15 | Installation | G | 5/4/15 |
| Construction | G | 3/15/15 | | | |
| Leading Indicators | | | | | |
| | Status | | Status | | Status |
| On-Time | G | | On-Budget | G | Delivery to Scope G |

| Major Accomplishments/Decisions |
|--|
| This past week we collaborated on the Business Model, Project Charter, and our second Status Report. |
| |
| |

| CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS | | | | | | |
|--|--------|----------|--------|--------|--|--------|
| Current Key Activities | STATUS | PHASE | START | | Comments | END |
| | | | PLAN | ACT | | PLAN |
| Project Charter | G | Analysis | 1-Feb | 2-Feb | Changing date to correspond with 2nd draft | 12-Feb |
| Business Model | G | Analysis | 1-Feb | 2-Feb | Changing date to correspond with 2nd draft | 12-Feb |
| Research Competitors | Y | Analysis | 25-Jan | 25-Jan | May need to extend a week | 4-Feb |
| Application Features | G | Design | 25-Jan | 25-Jan | | 13-Feb |
| --- Users | G | Design | 25-Jan | 25-Jan | | 13-Feb |
| --- Partnerships | G | Design | 25-Jan | 25-Jan | | 13-Feb |
| --- Reseach groomers/vets | G | Design | 25-Jan | 25-Jan | | 13-Feb |
| --- Payment methods | G | Design | 25-Jan | 25-Jan | | 13-Feb |
| | | | | | | |
| | | | | | | |

| Key Issues | | | |
|--------------------------------|--------|--|-------|
| Description | Status | Resolution/Update | Owner |
| Proposal feedback | Y | Waiting to hear feedback from Professor on our new proposal for app Bone Voyage. Will apply feedback appropriately and will plan accordingly. | Group |
| Features may need to be edited | Y | Features aren't set in stone (may not have enough time to implement all planned features), but if any edits need to be made, they will be discovered and documented in the forthcoming prototyping phase | Group |
| Research competitors | Y | The team must dedicate time to research and design app. We have to extend time for research. Basic design of app has a deadline of Feb 13. | Group |
| Generate fixed/variable costs | Y | The team must generate an estimated cost for developing the application and figuring out other fixed and variable costs | Group |
| | | | |
| | | | |
| | | | |

| Planned Accomplishments |
|---|
| Next weekly meeting, we will continue to discuss application features. During the meeting, we will apply feedback received from Professor Hohne about our business project charter. We will continue to discuss competitors and try to differentiate our application; we will also try to generate fixed and variable costs over time. We will 2nd draft of the Project Charter and Business Model of our application and complete our 2nd status report. |

2nd draft of the Project Charter and Business Model of our application and complete our 3rd status report.

[illegible]

