

Project Dashboard

Note: Project plan with original dates and actual dates should be attached.

Date:	10/02/18
Project Name:	Owl Insider
Project Status:	G
Project Description:	We are addressing the problem of lack of communication throughout Temple University's campus to new and incoming students. When coming into a large university like Temple, it is very difficult to navigate the population to find your niche group. For some students, this can happen right away, for others this may not happen for a couple of semesters. Not being active and involved can directly affect student retention and participation on and around campus. This can also indirectly affect Temple University's rankings because less students mean less opportunity for job placements. With Owl Insider, we are giving students real-time opportunities to find their niche group on campus and get the most out of their college careers.
Customer:	Temple students
Project Core Team:	Rebecca Robinson, Nina Sjostrom, Lauren Soentgen, Anthony Mignona
Next Milestone:	updated project charter, updated business case, prototype, slide deck

Phase Status

	Status	Plan		Status	Plan		Status	Date
Analysis	G	9/11/18	Testing	Y	11/13/18			
Design	G	10/2/18	Installation	Y	12/4/18			
Construction	Y	10/16/18						

Leading Indicators	Status		Status		Status
On-Time	G	On-Budget	G	Delivery to Scope	G

Major Accomplishments/Decisions

Our team decided on a day that we could meet weekly to discuss any topics dealing with the project. We narrowed down our project to include a campus map, calendar of events, and a study group finder. We also delegated the work that needs to be done so we are all contributing to the project.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS

START	END
-------	-----

Current Key Activities	STATUS	PHASE	PLAN	ACT	Comments	PLAN	ACT
Status Report	G	Design	30-Sept	1-Oct		30-Sept	1-Oct
Data Model	Y	Design	29-Sept	29-Sept		1-Oct	1-Oct
Process Model	Y	Design	29-Sept	29-Sept		1-Oct	1-Oct
System Architecture	Y	Design	29-Sept	29-Sept		1-Oct	1-Oct
Slide Deck	G	Analysis	29-Sept	29-Sept		1-Oct	1-Oct

Key Issues

Description	Status	Resolution/Update	Owner
Conflicting schedules made it hard for all of us to decide on a day to meet	G	Figured out a day that worked for all of us	
Could not decide which key concepts we wanted to include	Y	Narrowed it down to four concepts	
Wanted Professor Schaffer to go over the c	R	All looked over it and decided it was fine for now	

Planned Accomplishments

Over the next few weeks we are going to start designing the prototype. We also have to stay on top of the project documents and update them accordingly. We also want to keep up with meeting weekly whether it be in person or through Webex, but definitely keeping in contact to help each other with the documents.