

Project Dashboard								
Note: Project plan with original dates and actual dates should be attached.						Date:	09/11/18	
Project Name:	Owl Insider					Project Status:	Y	
Project Description:	We are addressing the problem of lack of communication throughout Temple University’s campus to new and incoming students. When coming into a large university like Temple, it is very difficult to navigate the population to find your niche group. For some students, this can happen right away, for others this may not happen for a couple of semesters. Not being active and involved can directly affect student retention and participation on and around campus. This can also indirectly affect Temple University's rankings because less students mean less opportunity for job placements. With Owl Insider, we are giving students real-time opportunities to find their niche group on campus and get the most out of their college careers.							
Customer	Temple students							
Project Core Team:	Rebecca Robinson, Nina Sjostrom, Lauren Soentgen, Anthony Mignona							
Next Milestone:	process model, data model, system architecture diagram							
Phase Status								
	Status	Plan		Status	Plan		Status	Date
Analysis	G	9/11/18	Testing	Y	11/13/18			
Design	Y	10/2/18	Installation	Y	12/4/18			
Construction	Y	10/16/18						
Leading Indicators	Status			Status			Status	
On-Time	G	On-Budget		G	Delivery to Scope		G	
Major Accomplishments/Decisions								
Our team decided on a project and presented it to the class. The professor recommended narrowing our scope so that is something we need to work on. Created a project site to upload all our deliverables to.								
CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS								
				START			END	

Current Key Activities	STATUS	PHASE	PLAN	ACT	Comments	PLAN	ACT
Status Report	G	Design	11-Sept	11-Sept		11-Sept	11-Sept
Project Charter	G	Analysis	4-Sept	6-Sept		8-Sept	10-Sept
Project Site	G	Design	4-Sept	11-Sept		11-Sept	11-Sept
Project Proposal	G	Analysis	10-Sept	10-Sept		11-Sept	11-Sept

Key Issues							
Description	Status	Resolution/Update				Owner	
Everyone had a lot going on this week, it was hard to communicate	G	Created a group chat as a way to communicate easier					
Tony said our project was too broad and we need to narrow it down	G	Came up with four main things we definitely want to be included in our application					

Planned Accomplishments
<p>We are planning to pick a day we can meet together and talk about what we really want our project to include. We will then delegate tasks to accomplish the deliverables we need for next week's class.</p>