

Project Dashboard

Note: Project plan with original dates and actual dates should be attached. Date: 10/13/16

Project Name:	Root + Seed	Project Status:	Y
Project Description:	Our team is looking to create a system that can be used by students looking for mentors and teachers applying for grants. Our platform will allow underrepresented high school students interested in STEM to be connected to Corporate mentors. We will be working to create relationships between students and university students and corporate employees who act as mentors in similar fields of interest.		
Customer	High School's, Students, and Colleges		
Project Core Team:	Meghan Ho, Andrew, Winkles, Kenneth Wunderle		
Next Milestone:	Design elements and capabilities of the project		

Phase Status

	Status	Plan		Status	Plan		Status	Date
Analysis	G	9/10/16	Testing	Y	11/28/16			
Design	G	10/7/16	Presentation	G	12/6/2016			
Construction	Y	10/15/16						

Leading Indicators	Status		Status		Status
On-Time	G		On-Budget	G	Delivery to Scope G

Major Accomplishments/Decisions

We have continued to construct project's design and capabilities, analyze existing platforms, and potential competitors. We met with our mentor and worked to refine our project charter, prototype, and things to consider as we start to think about the project presentation.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS

Current Key Activities	STATUS	PHASE	START		Comments	END	
			PLAN	ACT		PLAN	ACT
Documenting project plan	G	Planning	8-Sep	10-Sep		17-Sep	17-Sep
Data gathering	G	Analysis	15-Sep	17-Sep		15-Oct	19-Oct
Project Charter	G	Revising	12-Sep	12-Sep	ongoing	5-Dec	

UI Design/Features	G	Construction	1-Oct	8-Oct	ongoing	1-Nov
- Student Portal	G	Construction	15-Oct	8-Oct	ongoing	15-Nov
- Mentor Portal	Y	Construction	15-Oct	18-Oct	ongoing	15-Nov
- College Portal?	G	Planning	15-Oct			15-Nov
QA	G		15-Nov			1-Dec
Presentation	G		15-Nov			6-Dec

Key Issues [1]

Description	Status	Resolution/Update	Owner
Competitive market	G	creating a competitive advantage through brainstorming.	All
Data collection	G	contacting key stakeholders to discuss further.	
Pricing Model	Y	continuing research on how much Schools would pay for our service	

Planned Accomplishments

Created the skeleton of the student portal, refined the focus of the project, and created a rough idea on our pricing model.

[1] Key Issues are issues that need your CM Director-level understanding and awareness.