MIS3535
Progress Report	
Project Team #: Flanagan 3 - Doyle 4
Team Members:
PMs: Brett Leftwich, Anthony Ferro, Jessica Cracchiolo, Bakari Malik, James Long, Joshua Danehower
BAs: Michael Belli, Lamar Dixon, Harold Rosemond, Eugene Sumin

Reporting Period	From:	11/10/14		To: 11/14/14
[bookmark: h.gjdgxs]Overall Project Status:	On Track
Deliverables:
Work Completed:
Task Name			Date Completed	Summary Notes		
1. Interview  Questions		9/24
2. Initial Scope Document		9/24			Need help with constraints
3. Project Schedule draft		9/24			Needs more clarity
4. Budget draft			9/24			Needs more direction
5. Interview 3 Questions		10/6
6. Project Charter			10/8
7. Project Statement		10/8
8. Justinmind Exercises		10/7
9. Project Schedule		10/13
10. Justinmind Practice		10/20
11. Work Breakdown Structure 	10/22
12. Revised Budget		10/27
13. Scenario Draft			10/29
14. Team Scope Document		10/30
15. ERD Diagramming/Schema	11/5
16. Risk Management Plan		11/12
Work in Progress:
Task Name			Planned End Date	Resources Assigned
1. Business Rules			11/19			Lamar
2. Communications Plan		11/19			Josh
3. Change Management Plan	11/19			Jess and Anthony
4. Quality Management Plan	11/21			Brett and Jim
5. Drafting Prototype		11/23			Mike
6. Scenario			11/23			Harold
7. Use Cases			11/23			Eugene
Work Schedule to begin:
Task Name			Planned Start Date 
1.  Presentation planning		11/17
Project Issues
	Descriptions			Actions
1.  Microsoft Project		PMs need to regularly update actual hours for tasks completed
2.  Collaboration			Work division needs to be re-addressed among PMs for effectiveness and efficiency (work division was established for BAs, though)
Project Risks:
	Description						Actions
1. Deliverable draft completions continuously delayed	Stress urgency and update frequently
2. Not enough communication between BAs & PMs	Schedule more meetings
3. Lacking proficiency in MS Project			Invest more time into Project training
4. Lack of BA participation				Check with BAs frequently to make sure work is getting done

Meetings
Meeting that have taken place:
Description			Date / Time	Attendees
1. MS Project Meeting		11/10		All PMs			
2. Status Meeting w/ Professor	11/12		All BAs
3. Prototype/Scenario  Meeting	11/14		All BAs & Jess
4. Project Status Meeting		11/14		Mike, Anthony, Jess
Planned Meetings:
Description			Date / Time	Attendees
1.  PM Meeting			11/17		All PMs
2.  Status Meeting w/ Professor	11/19		All BAs
3.  Prototype/Scenario Meeting	11/21		All BAs, selected PMs
4.  Project Status Meeting		11/21		All BAs, selected PMs

