From: Team F
To: MC Martin
Subject: Weekly Progress Report – October 22, 2017

Period: 10/8/17 - 10/15/17
Hours:  Approximately 2    Hours to Date: Approximately 28

Accomplishments for week ending October 15, 2017
1) Continued to Update WBS 
2) [bookmark: _GoBack]Reminded Engineers that they must decide what sources they will use for their materials 
3) Discussed general guidelines for quality control, what metrics will be used, and asked Engineers to have more detail this coming Monday 
Goals for week ending October 22, 2017

1) Complete Quality management plan by finalizing quality control objectives 
2) Continue to work with engineering team to revise budget. 
Issues:

1) It is difficult to build an accurate budget because certain decisions made throughout the modeling/design phase will impact costs. 
2) Engineers have not yet decided the sources of their materials, so our budget is only half complete 

