From: Team Purple
To: MC Martin
Subject: Weekly Progress Report – April 7, 2019
Period: 4/1/19-4/7/19
Hours:  6 hours and 40 minutes   Hours to Date: 34 hr 15 min
Accomplishments for week ending April 7, 2019
1) Protype is near completion
2) Personas finished

3) Business rules finished

4) Use cases being finalized

Goals for week ending April 14, 2019
1) Get prototype to near completion
2) Finish all documentation for project
3) Start on power point 
Issues:

1) Prototype construction issues with the map
2) Finding people to present the power point
3) Making sure the schema lines up correctly with the information on the prototype
