From: Team J – Kayla Herbst & Scott Winter
To: MC Martin
Subject: Weekly Progress Report – December 3, 2017

Period: 11/27/17-12/03/17
Hours:  10

Accomplishments for week ending December 03, 2017:

1. Project Managers revised the communications management plan and change management plan.
1. Project Managers have begun fully reviewing all project documents to complete the final deliverable, which is the project binder.
1. Engineering team continues to do different calculations and research to more perfectly create their container (will take place next semester).
 
Goals for Remainder of the Semester:

1. Deliver the project binder on time with the best effort given towards perfecting each document.
1. Have final meeting or discussion with Engineers to thank them for a great semester and ensure that they will be ready to move forward with their container in the new year.
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