From: Brave Scholar School
To: Mart Doyle
Subject: Weekly Progress Report – October 7, 2016
Period: 9/30/16-10/7/16
Hours:  8    Hours to Date: 26
Accomplishments for October 7, 2016
1) Held weekly meeting with project sponsor

2) Continued work on Scope document and project schedule.
3) Identified resources necessary for estimating costs on our budget.

4) Focused on researching two segments of our budget.
Goals for October 14, 2016
1) Continue working on drafts of documents for the week.
2) Hit budgeting research goals for the week

3) Hold weekly meeting, prepare for upcoming week that we cannot meet with project sponsor.

4) Schedule meeting with project management coach.
Issues:

1) We had a delay in beginning our weekly research for the budget. We had a few questions to bring to our project sponsor regarding how we were to estimate cost of land/rent before we could continue our research. 
