From: Louisa Carleton, Quy Le, Jonathan Kerr
To: Mart Doyle
Subject: Weekly Progress Report – October 21, 2016
Period: 10/14/2016-10/21/2016
Hours: 1    Hours to Date: 10
Accomplishments for October 21, 2016
1) Talked to advisors about conflicting information on testing
2) Testing is still on schedule!

3) Concrete instead of mortar is being used

Goals for October 28, 2016
1) Meeting with Head Advisor to finalize plans for testing
2) Get in touch with lab technicians

3) Modify proposal to reflect changes to work

4) Get modified proposal signed by Head Advisor
5) Continue testing on schedule
Issues:

1) We now have very little buffer to work with – the schedule is much tighter than in the beginning of the semester.
2) We wasted resources on getting plates for testing that we no longer need.
3) Still need to need to finalize testing plans – opportunity for setbacks.
