From: Louisa Carleton, Quy Le, Jonathan Kerr
To: Mart Doyle
Subject: Weekly Progress Report – November 18, 2016
Period: 11/11/2016-11/18/2016
Hours: .5    Hours to Date: 13
Accomplishments for November 18, 2016
1) Waiting for testing periods
Goals for November 25, 2016
1) Complete documents over fall break
2) Solidify schedule for meeting with team

3) Get updates on testing progress from team

4) Update WBS for change in tasks
Issues:

1) Little buffer available
2) Meeting with team difficult – schedule conflicts
3) Documentation must be completed
4) Testing phase will be ending soon
