From: Louisa Carleton, Quy Le, Jonathan Kerr
To: Mart Doyle
Subject: Weekly Progress Report – November 18, 2016
Period: 11/18/2016-12/02/2016
Hours: 3   Hours to Date: 16
Accomplishments for November 18, 2016
1. Revised RACI

2. Revised Communications Plan

3. Revised Schedule

4. Cleaned up WBS

5. Finished all testing except 1
Goals for Dec 2, 2016
1) Clean up rest of documents
2) Finish final test

3) Finish presentation
Issues:

1) Little buffer available
2) Difficult to meet
