From: Buoy Wave Energy Generation
Project Managers: Ryan Gibbons & Sean Doyle
To: MC Martin
[bookmark: _GoBack]Subject: Weekly Progress Report – October 15, 2017

Period: 10/01/17 – 10/8/17
Hours: 6 	Hours to Date: 32

Accomplishments for week ending October 8, 2017

1) Project managers worked with teammates to further develop WBS

2) Project managers assisted teammates in the completion of a scope management plan to include in their deliverables


Goals for week ending October 8, 2017

1) Continue meeting with engineering teammates to further increase collaboration

2) Project managers should work on updating and completing the WBS. 

 
Issues:

1) Conflicting schedules between engineers/project managers have made regularly meeting difficult.



