From: Buoy Wave Energy Generation
Project Managers: Ryan Gibbons & Sean Doyle
To: MC Martin
Subject: Weekly Progress Report – November 5, 2017

Period: 10/30/17 – 11/05/17
Hours: 5	Hours to Date: 52

Accomplishments for week ending November 5, 2017

1) Project managers revised old documents in preparation of end of project.

2) Project managers developed presentation pitch ideas for potential pitch.


Goals for week ending November 12, 2017

1) Revise risk management plan for future class discussion.

2) Meet with engineers again to get receive further updates.

 
Issues:

1) [bookmark: _GoBack]Conflicting schedules between engineers/project managers have made regularly meeting difficult.





