From: KwiqWork Project
To: Mart Doyle
Subject: Weekly Progress Report – December 2, 2016

Period: 11/18/16 – 12/2/16
Hours: 2   Hours to Date: 37

Accomplishments for December 2, 2016
Alex and I took a little break and barely did much with still no communication from Zahmir and the holiday. Other than touching up the collection of documents we have already, the only new task was figuring out a solid budget which is an estimate from Kinvey, the company Zahmir can hire to develop his application when the time comes.

Goals for December 9, 2016
We still intend to meet with Zahmir to close out the project and offer all the work we’ve collected for his use. Alex and I will finish polishing our project documents to be handed in for the 12th of December.

Issues:
No communication from Zahmir.


