From: Matt Leaver, Samantha Talarico – Doyle 07
To: Mart Doyle
Subject: Weekly Progress Report – October 7, 2016

Period: 09/30/2016-10/07/2016
Hours: 5    Hours to Date: 20

Accomplishments for October 7, 2016

1) Stage redesign> Centering sleeve section of the design document> Made two parts that we needed (foam housing bracket and new sample carriage)Stage redesign
2) Centering sleeve section of the design document
3) Made two parts that we needed (foam housing bracket and new sample carriage)
4) Got Samantha up to speed with the current progress of the project

Goals for October 14, 2016

1) Complete Target and Final specification section.
2)  Complete Non Functional Design Constraints section.
3) [bookmark: _GoBack]Rearrange project schedule to account for shaft breaking.

 
Issues:

1) Team conducted another round of testing, during this testing they ended up breaking their shaft (worst case scenario). This will put us behind schedule; unsure how much this set us back.
2) The clamp/end cap was not order because the quote we received from the fabricator was higher than expected; currently deciding if we want to fabricate it ourselves or conduct testing without it.
3) Flow simulations are a lot more involved than what team originally thought and will take longer to complete.


