From: Doyle 04  
To: Mart Doyle  

Period: 9/30/16-10/07/16  
Hours: 10     Hours to Date: 24

Accomplishments for October 07, 2016

1) Engineer’s submission review was accepted.  
2) Project timeline is still on track with the tasks that they need to complete.  
3) We have completed the project timeline for the team but need to work on breaking down bigger tasks into smaller ones.  
4) We were able to see a demonstration of the project that they are working on which helps us visualize and understand what they’re trying to accomplish.

Goals for October 14, 2016

1) Receive feedback from the CDR presentation to understand where we are currently and see if there are additional things that we need to consider for the Engineer’s project.  
2) Finish creating a routing table and segment route handler.

Issues:

1) We do not communicate frequently with each other outside of our normally scheduled meetings.  
2) Trello is not being actively used to log tickets and update the progress on a certain task.