This week was not a very productive week in terms of the progress of the project. The BAs had their first exam and they spent most of their time studying for their exam. The BAs did complete a second draft of the scope document, which included better assumptions and constraints for the project. In the upcoming weeks the PMs will update the WBS we have created and share the progress and scheduled work with the BAs.