From: Team GM (Liang Wu, Xueming Guo)
To: MC Martin
Subject: Weekly Progress Report – April 02, 2017

Period: 03/27/2017-04/02/2017
Hours: 5	Hours to Date: 22 

Accomplishments from April 2nd, 2017

1. PM created the critical path of the project by using the Excel
2. BA is creating the prototype with functionality 
3. BA is working on use cases for this week
Goals for March 27-April 2, 2017

1. BA is going to work on web layout
2. Checking BAs status
3. PMs revise WBS, schedule, and budget documents (may include contingency cost).
4. Planning a meeting with Bas
5. BA will be meet with Professor Sclarow on Tuesday
Issues:

1. [bookmark: _GoBack]BAs may need more time for the prototype
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