From: Matt Leaver, Samantha Talarico, Chris Park – Doyle 07
To: Mart Doyle/Anthony Messina
Subject: Weekly Progress Report – November 13, 2016

Period: 11/08/2016-11/13/2016
Hours: 5    Hours to Date: 45

Accomplishments for November 13, 2016

1) Engineers finished all redesigns, ordered all parts
2) Engineers currently sleeve housing
3) Connected with other Engineer groups, got contact information for presentation preparation

Goals for November 18th, 2016

1) Finish machining sleeve housing and tip of shaft
2) Finish preliminary design document sections
3) Confirm date for presentation preparation
4) Create meeting logs
 
Issues:

1) Continuous redesigns
2) Department took parts necessary for testing
3) One member seems to be lacking in contributing
4) Very tight schedule to complete machining
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