From: SD 41
To: MC Martin
Subject: Weekly Progress Report – October 28, 2018

Period: 10/21/18-10/28/18
Hours: 14    Hours to Date: 71

Accomplishments for week ending October 28, 2018

1.) Conducted call with OBGYN and received feedback for the project.
2.) Determined the CMC Polymer/Ferrous Fumarate Mix (arrow head), and Maltose Polymer/Ferrous Fumarate Mix(shaft). 
3.) Determined Vacuum Deposition Method. 
4.) Revised Budget

Goals for week ending November 4, 2018

1.) Complete documentation of the drill from Auburn Ball Machine Shop.
2.) Finalize WBS. 
3.) Create the critical path
4.) Find a method to create just CMC/MAL polymeric blend
5.) Find out how long the patches would need to be used.
 
Issues:

1) The patch must be somewhere the patient can apply it without the aid of another person
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