From: Louisa Carleton, Quy Le, Jonathan Kerr
To: Mart Doyle
Subject: Weekly Progress Report – October 31, 2016
Period: 11/7/2016-11/11/2016
Hours: 0    Hours to Date: 12.5
Accomplishments for November 11, 2016
1) Waiting for testing periods
Goals for November 18, 2016
1) Complete documents
2) Find actuals
3) Finish majority of testing
Issues:

1) Little to no buffer remaining
2) Meeting with engineers continues to be a problem
3) Documents still need to be finished
4) Concerned over possibility of further delays
5) Finding actual may be difficult if not all were recorded somewhere
