

Project Dashboard			
Note: Project plan with original dates and actual dates should be attached.			Date: 11/10/14
Project Name:	Fit Buddy	Project Status:	G
Project Description:	A mobile application that will allow users to effectively manage their diabetes, as well as take early prevention steps. Users will be able to keep a detailed record of their diet, exercise, and glucose levels in order to help keep them on a healthy path. This will in turn allow them to lower their insurance rates.		
Customer:	Bruce Hohne		
Project Core Team:	Mathew Cotton, Kira Greenlee, Mahfuz Hassan, Veer Patel, Jerrin Raju		
Next Milestone:	Final Prototype and Presentation		

Phase Status							
	Status	Plan		Status	Plan		Date
Analysis	G	9/29/14	Testing	Y	12/10/14		
Design	G	11/4/14	Installation	Y	12/11/14		
Construction	G	12/7/14					
Leading Indicators							
	Status			Status		Status	
On-Time	G		On-Budget	G		Delivery to Scope	G

Major Accomplishments/Decisions	
Using all of the information that we have gathered through research, interviews, and discussions, the team has developed the first draft of the prototype. The team is now beginning to discuss financials for the prototype and effective ways to present it.	

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS							
Current Key Activities	STATUS	PHASE	START		Comments	END	
			PLAN	ACT		PLAN	ACT
Mapping out prototype	G	Design	15-Oct	15-Oct		4-Nov	4-Nov
Prototype Construction	G	Design					
--- User login	G	Design	3-Nov	3-Nov		7-Dec	7-Dec
--- Prevention Screen	G	Design	3-Nov	3-Nov		7-Dec	7-Dec
--- Control Screen	G	Design	3-Nov	3-Nov		7-Dec	7-Dec
--- Data Input	G	Design	7-Nov	7-Nov		7-Dec	7-Dec
--- Score Development	G	Design	15-Nov	15-Nov		7-Dec	7-Dec

Key Issues			
Description	Status	Resolution/Update	Owner
Deciding upon clear differentiating factor	G	Many ideas are in the works for a clear differentiator for our app.	Team
Users could lie in their app	G	Must think of a way to prevent users from inputting false information	Team
Creating financials	G	Must create a way to properly estimate the financials	Kira, Mahfuz
Polish the prototype	G	Make the prototype user friendly, attractive, and effective	Veer, Jerrin

Planned Accomplishments
This upcoming week, the team will finish the final product and create and rehearse the final presentation