

Project Managers: Anthony Mignona, Caroline Lykhokon, Eric Donohue, Nick Napolitan

Business Analysts: Alat Mustafa, Anthony Laccarino, Austin Heilman, Shelby Karayanis, Braeden Hanney, Brody McGillen

Project: Tapp Network

Weekly Progress Report: April 22nd, 2018

Period: April 16th, 2018 –April 22nd, 2018

Hours: ~10 Hours

Hours to Date: 100

Completed tasks for this period:

1. Met with BA's and offered technical support to complete final prototype.
2. BA's have completed and practiced final presentation.
3. Critiqued final documents as well as presentation.

Goals for next period:

1. BA's will present final solution and presentation to professors and Tapp Network judges. We will provide guidance and support so they can present at a high capacity.
2. Have BA and PM teams' finalized binder of all documentation/work.

Issues:

1. BA's had some miscommunication over the presentation slides but was solved internally.
2. BA's need to be sure that all project documentation is consistent with their prototype.