

# Progress Report

Project Team #: Flanagan Group 2

Team Members: Edward Shen, Adam Solomon, Mark Isaac

Reporting Period From: 4/6/2015 To: 4/10/2015

Overall Project Status: **On Track**

## Deliverables:

### Work Completed:

Task Name	Date Completed	Summary Notes
1. 3rd Draft Prototype	4/9/2015	Need editing and Add in Data master

### Work in Progress:

Task Name	Planned End Date	Resources Assigned
1. Final Prototype	4/22/2015	Alex, Tom, Dave
2. Use Case	4/22/2015	BA

### Work Schedule to begin:

Task Name	Planned Start Date
1. Add Data Master	4/9/2015
2. Editing Final Document	4/23/2015

## Project Issues

Descriptions	Actions
1. Unable for all BA's to meet at same time	Meet in groups of 3 if possible

## Project Risks:

Description	Actions
1. Splitting up Task, not having the same information.	Get everyone to communicate
2. The Jusinmind Prototype doesn't work on all computer	Update to the most recent version.

## Meetings

### Meeting that have taken place:

Description	Date / Time	Attendees
1. Weekly General Meeting	4/9/15	Edward, Adam, Mark Tom, Dave, and Alex

### Planned Meetings:

Description	Date / Time	Attendees
1. Weekly General Meeting	4/16/15	PMs and BAs