

# Progress Report

Project Team #: Flanagan Group 2

Team Members: Adam Solomon, Edward Shen, Mark Isaac

Reporting Period From: 3/16 To: 3/20

Overall Project Status: **On Track**

## Deliverables:

### Work Completed:

Task Name	Date Completed	Summary Notes
1. Wireframe of Prototype	3/19/15	Given task from PM

### Work in Progress:

Task Name	Planned End Date	Resources Assigned
1. Prototype	4/26/2015	Alex, Tom, Dave
2. Use Case	4/22/2015	BA's

### Work Schedule to begin:

Task Name	Planned Start Date
1. Prototype	3/19/2015

## Project Issues

Descriptions	Actions
1. Unable for all BA's to meet at same time	Meet in groups of 3

## Project Risks:

Description	Actions
1. Not having all BA's into loop	keep everyone involved
2. Not completing the prototype	Weekly meeting to work on prototype

## Meetings

### Meeting that have taken place:

Description	Date / Time	Attendees
1. Weekly General Meeting	3/19/15	Adam, Edward, Tom, Dave, Alex

### Planned Meetings:

Description	Date / Time	Attendees
1. Working on the prototype	3/19/2015	Adam, Tom, Dave, Alex