

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached.	
Project Name:	Social Academic Studying Solution
Project Description:	A web based solution that will connect students with similar courses and curriculums features to manage assigned due dates and track study hours.
Customer:	Munir Mandviwalla
Project Core Team:	Evan Chiao, Kin Lee, Connor Gawlik, Mike Dennis
Next Milestone:	Delivery of project charter with new project idea and complete new design documenta

Phase Status					
	Status	Plan		Status	Plan
Analysis	R	2/15/17	Testing	R	4/15/17
Design	R	3/1/17	Installation	R	4/26/17
Construction	R	3/22/17			
Leading Indicators		Status		Status	
On-Time	R		On-Budget	G	

Major Accomplishments/Decisions
Last week, we decided to scrap out original project due to the sponsors feedback. This week, we brainstormed new project

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES				
Current Key Activities	STATUS	PHASE	START	
			PLAN	ACT
Project Charter Drafting	G	Planning	25-Jan	25-Jan
Scope Document Drafting	R	Planning	1-Feb	2/15/17
Revise Projcet Charter	R	Planning	1-Feb	2/15/17
Scope Document with new project	Y	Analysis	20-Feb	
Design Documentation	R	Design	22-Feb	
JIM Prototype Construction	G	Implementation Construction	1-Mar	
JIM Prototype Testing	G	Implementation Testing	22-Mar	
Documentation Revision	G	Installation	9-Apr	
Project Deck Drafting	G	Installation	9-Apr	
Final Delivery	G	Installation	9-Apr	

Key Issues		
Description	Status	Resolution/Update
Still determining scope of project	R	Planning meeting

Planned Accomplishments

Draft planning documentation, mainly scope document, to iron out the details of our project's solution.

Date: 2/15/17	
Project Status:	Y

and enable collaborative studying. The solution will also have basic

ition

Status	Date

Status
Delivery to Scope R

t ideas and narrowed in on a new project.

DATES ARE INDICATED BY ITALICS

END		
Comments	PLAN	ACT
	1-Feb	1-Feb
	8-Feb	
	8-Feb	<i>2/15/17</i>
	15-Feb	
	1-Mar	
	22-Mar	
	14-Apr	
	18-Apr	
	4/24/17	
	4/26/17	

Owner
Evan

