Project Dashboard							
Note: Project plan with original	ginal dates and actual dates should be attached.	Date:	4/5/16				
Project Name:	Honeydew Project	Project Status:	G				
	Honeydew is an application promoting route optimization for users. Users into the mobile app and Honeydo will display the shortest route, simultane with coupons.						
Customer							
Project Core Team:	Arif Hossain, Amanda Krauth, Kevin Blankenship, Joseph Henry						
Next Milestone:	Finish Presentation		_				

Phase Status								
	Status	Plan		Status	Plan		Status	Date
Analysis	G	4/19/16	Testing	G	4/19/16			
Design	G	4/19/16	Installation	G	4/19/16			
Construction	G	4/19/16						
Leading Indicators	Status			Status			Status	
On-Time	G		On-Budget	G		Delivery to Scope	G	

Major Accomplishments/Decisions
Since our last status update we have made major headways into the project. The prototype has been fully completed. The full business analysis is underway and close to completion. The data structure model has been completed. The financial analysis structure has been created and are awaiting further instruction to complete the full financial model.

CURRENT KEY ACTIVITIES NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS							
	START						
Current Key Activities	STATUS	PHASE	PLAN	ACT	Comments	PLAN	ACT
Project Charter	G	Complete	26-Jan	1-Feb			
Begin Prototype	G	Complete	14-Feb	1-Mar			
Business Analysis	G	Finalizing	16-Feb				
Presentation	G	Work in progress	13-Mar			15-Apr	
Financials	G	Work in progress	13-Mar			15-Apr	

Key Issues							
Description Status Resolution/Update Ow							
Finish Financials	G	Need to determine baseline numbers			Arif/Joe		