

From: Canada

To: MC Martin

Subject: Weekly Progress Report – 3/31/ 2019

Period: 3/25/2019 – 3/31/2019

Accomplishments for week ending March 31st, 2019

Hours:10 **Hours to Date:** 45

BA Meeting – 1 hour

WBS Draft – 1 hour

Use Cases – 3 hours

Budget Draft – 1 hour

Prototype Development – 4 hour

Goals for week ending March 31rd, 2019

- Hold bi – weekly team meeting
- Further develop prototype
- Finalize budget

Issues:

- WBS behind schedule due to the limited access to Microsoft Project.