

Task Name	Duration	Start	Finish
<u>Maptivity Project Plan</u>	76d	08/29/17	12/12/17
Initiation Phase	36d	08/29/17	10/17/17
Project Proposal	11d	08/29/17	09/12/17
Project Charter	11d	09/12/17	09/26/17
Prototype proposal	16d	09/26/17	10/17/17
Analysis Phase	17d	10/30/17	11/21/17
Competitive Analysis	7d	10/30/17	11/07/17
Market Research	7d	10/30/17	11/07/17
Business model	11d	11/07/17	11/21/17
Financial analysis	6d	11/07/17	11/14/17
Implementation plan	11d	11/07/17	11/21/17
Data Model	6d	11/07/17	11/14/17
Process Model	6d	11/07/17	11/14/17
Design Phase	41d	09/26/17	11/21/17
Systems architecture overview	11d	11/07/17	11/21/17
Prototype	41d	09/26/17	11/21/17
Presentation Phase	56d	09/26/17	12/12/17
PowerPoint Slides	11d	11/21/17	12/05/17
Project Website	54d	09/26/17	12/08/17
Final presentation	1d	12/12/17	12/12/17

Assigned To

% Complete Status

Dan Genuario

44% In Progress

100% Complete

100% Complete

100% Complete

100% Complete

Chris Rosentreter

7% In Progress

25% In Progress

0% Not Started

0% Not Started

0% Not Started

0% Not Started

0% Not Started

0% Not Started

Zirui You

16% In Progress

0% Not Started

20% In Progress

Stanley Okoro

41% In Progress

0% Not Started

50% In Progress

0% Not Started

Comments