

From: Michael Biffen & Parth Patel
To: Professor Martin
Subject: Weekly Progress Report – Dec 3, 2017

Period: 11/12/17-12/3/17

Hour this Week: 9 **Hours to Date:** 45 approx.

Accomplishments for week ending Dec 3rd, 2017

- 1) Prototype is assembled
- 2) Assembled prototype with \$400 extra dollars in budget
- 3) Engineering team provided us with a status update document

Goals for week ending Dec 10th, 2017

- 1) Test plant germination in the lab
- 2) Collect data from prototype to support final design
- 3) Purchase different nutrient for plants, incase current nutrient does not work

Issues:

1. Coconut fiber did not work, so we needed to purchase a substitute material (rock wall)
 - a. Luckily buffers were in place