

Project Name: AmerisourceBergen – Compliance Business Case

Team Members: Heather Makwinski, Samantha Talarico, Josh Michalik, Michael Ingram Jr.

Project Sponsor: Dale Danilewitz

Progress Report from 3/9/17 to 3/23/17

Accomplishments:

- Our team had our second meeting with Dale on 3/17/17 where he gave us feedback about our team's ideas for solutions for the project.
- We aligned our solution proposal with Dale's comments and sent it to him via email to get his approval to move forward with our solution.

Goals:

- Move forward with final solution proposal and begin to build a workflow through the chain of providers.
- Regroup as a team to divide responsibilities.

Issues:

- We don't have the time to create a prototype because of the late start of our project so a workflow will have to substitute.