

Project Name: AmerisourceBergen – Compliance Business Case

Team Members: Heather Makwinski, Samantha Talarico, Josh Michalik, Michael Ingram Jr.

Project Sponsor: Dale Danilewitz

Progress Report from 3/23/17 to 3/30/17

Accomplishments:

- A member of our team met with Dale in person at the office and received more feedback on our idea and what our final deliverables should be.
- We have started business case.
- We have continued doing research on the scale of the problem.
- We came up with a rough draft work flow.

Goals:

- Make edits to the business case and finalize it.
- Begin laying out how our workflow and solution will be presented.

Issues:

- It is difficult to try to lay out our story in a way that will not be an information overload when presented.
- We do not have enough time to do screenshots of a prototype so we will just be completing a workflow and business case.