

Project Name: AmerisourceBergen – Compliance Business Case

Team Members: Heather Makwinski, Samantha Talarico, Josh Michalik, Michael Ingram Jr.

Project Sponsor: Dale Danilewitz

Progress Report from 2/24/17 to 3/9/17

#### Accomplishments:

- Our team had our first meeting with Dale on 2/24/17 where he informed us of his expectations and gave us some background on the industry.
- We created our team site on the community platform.
- We began to conduct research to either confirm or dispute the issues surrounding medication compliance. Specifically the cost of non-compliance.
- We began brainstorming solutions to help with compliance adherence.

#### Goals:

- We will have our second meeting with Dale on 3/17/17 to share our research findings and ideas for possible solutions.
- Regroup as a team to further research the solutions that Dale decides are fit for the problem.
- Begin formal documentation of research to include in our final deliverable.

#### Issues:

- We will not actually produce a prototype since we are doing more of a business case.
- It is the 8<sup>th</sup> week of the semester and we were just now able to start the project so we had a slow start.
- The project is more ambiguous than we originally thought.