

Project Name: AmerisourceBergen – Compliance Business Case

Team Members: Heather Makwinski, Samantha Talarico, Josh Michalik, Michael Ingram Jr.

Project Sponsor: Dale Danilewitz

Progress Report from 3/31/17 to 4/6/17

Accomplishments:

- We decided on a version of PillPack with our own spins on it (waiting on approval from sponsor)
- We came up with the individual parties that will need to be represented during our presentation (pharmacy, dr, patient, etc.)
- We planned out a brief workflow for each of the above parties and for the app in general

Goals:

- Put together the PowerPoint that will be used for the dry run presentation
- Determine who will present which parts or if it will be best to have only some people present

Issues:

- We emailed our sponsor the workflows we have and haven't received a response back with his thoughts/approval and we are weary to move forward
- With Easter being the weekend before the dry run presentation, it will be near impossible for us to meet that weekend